
J.H. BAXTER & CO., a California Limited Partnership

iBaxter
October 15, 2015

Ms. Jan Palumbo (AWT-150)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject:

		

September/October 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the September 2015 progress report for work under the Administrative Order on

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from September 15, 2015,

to October 14, 2015.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed

and any problems encountered relative to work required by the AOC. Significant developments that

occurred on this project during this reporting period are outlined below:

• A comprehensive round of groundwater sampling was conducted during the week of

September 14, 2015. The preliminary results were received and are in the process of being

validated. Sorbent socks were checked and weighed.

• In August and early September, the CMS was revised (Version 4) to incorporate the results of

the oxidation bench scale study and incorporate EPA comments. EPA informed the Baxter

team that Battelle had been contracted to review the data from the site and provide corrective

measure recommendations to EPA. EPA requested that the Baxter team place the CMS on

hold until the Battelle report is completed and EPA and Baxter teams have met to discuss the

ramifications of the Battelle recommendations. No work was conducted on the CMS this

month pending direction from EPA.

• The recirculation system ran at approximately 30 gpm without any shutdowns or alarms.

Extraction wells EW-1, EW-2 and EW-4 were set to operate during the early September site

visit.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:
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• Baxter will continue to operate the Pilot Study remediation system (recirculation system)
during the next reporting period. A Site visit is scheduled for October 15 to replace the oxygen
cylinders.

• EPA will provide the Baxter team with the Battelle report and set up a technical meeting to
discuss the path forward.

Any other information relevant to the AOC is discussed in this section, including results of any

sampling or testing completed within the reporting period.

- Results from sampling conducted in September are pending validation.

CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in

".-

	

accordance with a system designed to evaluate the information submitted. I certify that the

information contained in or accompanying this submittal is true, accurate, and complete. As to those

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that

this submittal and all attachments were prepared in accordance with procedures designed to assure

that qualified personnel properly gathered and evaluated the information submitted. Based on my

inquiry of the person or persons who manage the system or those directly responsible for gatheringw-..
`.

	

the information, or the immediate supervisor of such person(s), the information submitted is, to the

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant

penalties for submitting false information, including the possibility of fine and imprisonment for

knowing violations.

Signature:

Name:

	

Georgia Baxter
Title:

	

Chief Executive Officer
Date:

	

April 8, 2015

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. if you have

any questions, please contact me at (650) 349-0201.

Sincerely,

Georgia Baxter
Chief Executive Officer

cc:

	

Jeanne Tran, Ecology
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Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
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